

Proceeding of the Video Conference held on 22.02.2012 in the NIC, Bhubaneswar.

Video Conference was held on 22.02.2012 at 3.00P.M to review preparedness of districts for starting Departmental Storage Operations from April, 2012. The Commissioner-cum-Secretary, FS & CW Department and Managing Director, OSCSC Ltd. reviewed the progress made in each of the 26 districts where Departmental Operations will start. CSO-cum-District Manager, Bolangir & Rayagada could not attend the Video Conference due to High Court duty. Instructions were given for completing balance work within the date-line given for starting departmental operation from April, 2012. District wise action taken and date-line to complete the rest work is as below.

1. Angul - Engagement of H & TC - level-I & II - by 02.03.2012.
Engagement of SPA - by 02.03.2012.
Purchase of Quality testing equipments & weighing scale - order shall be placed immediately and procured by 15.03.2012.
2. Balasore - Engagement of H & TC - level-I & II - by 25.02.2012.
Engagement of SPA - by 25.02.2012.
Order shall be placed for Manual weighing scale.
3. Bargarh - Engagement of H & TC - level-I & II - by 24.02.2012.
Engagement of SPA - by 24.02.2012.
Tender for Manual weighing scale & purchase by 15.03.2012.
4. Bhadrak - Engagement of H & TC - level-I & II - by 06.03.2012.
CSO-cum-District Manager must send proposal for approval of variations in tender conditions by Head Office.
Engagement of SPA - by 06.03.2012.
Tender for Manual weighing scale & purchase by 15.03.2012.
5. Bolangir - Agreement with H & TC- level-I & II - by 07.03.2012.
Agreement with SPA - by 07.03.2012.
Tender for Manual weighing scale & purchase by 15.03.2012.
6. Cuttack - H & TC level-I & II shall be finalized by 07.03.2012.
Any clarification regarding code of conduct shall be sought from FS & CW Deptt.
Engagement of SPA - Agreement to be executed by 28.02.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.

7. Dhenkanal -Engagement of H & TC - level-I & II - by 15.03.2012.
SPA engagement by 15.03.2012.
Manual weighing scale shall be procured by 15.03.2012.
8. Gajapati- Engagement of H & TC - level-I & II - by 28.02.2012.
Engagement of SPA - by 28.02.2012.
Orders for Manual weighing scale & purchase by 28.02.2012.
9. Ganjam- Re-tender for H & TC - level-I.
Re-tender for level-II H & TC for 20 blocks.
Engagement of H & TC level-I & II shall be completed by 15.03.2012 positively.
Agreement with SPA - by 28.02.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.
10. Jagatsinghpur- Agreement with H & TC level-I and H & TC level-II for 6 blocks by 28.02.2012.
Retendering for 2 blocks to be finalized by 12.03.2012.
Engagement of SPA - by 28.02.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.
11. Jajpur- Engagement of H & TC - level-I & II - by 03.03.2012.
Re-tendering for engagement of SPA and finalization by 15.03.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.
12. Jharsuguda- Agreement with H & TC - level-I by 28.02.2012.
Re-tendering for level-II H & TC (for all Blocks and Municipalities to be clubbed with blocks) - shall be finalized by 12.03.2012
SPA already engaged.
Quality testing equipment and manual weighing scale shall be purchased by 15.03.2012 positively.
13. Kalahandi- Engagement of H & TC - level-I & II - by 07.03.2012.
Engagement of SPA - to be re-tendered / reconsidered as 20 paise is not viable.
Manual weighing scale to be purchased by 15.03.2012 positively.
14. Kandhamal- Agreement with H & TC - level-I & II-by 28.02.2012.
Engagement of SPA - by 28.02.2012.
Electronic and Manual weighing scale to be purchased by 15.03.2012

15. Kendrapara- Engagement of H & TC - level-I & II. Level-I for entire district & level-II for all blocks except two to be finalized by 28.02.2012.
CSO-cum-District Manager, OSCSC Ltd., to take steps for vacation of stay order in consultation with Corporation Head Office.
Engagement of SPA - by 28.02.2012.
Electronic and Manual weighing scale to be purchased by 15.03.2012 positively.
16. Keonjhar - Engagement of H & TC - level-I & II - by 01.03.2012.
Engagement of SPA by 01.03.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.
17. Khurda - Engagement of H & TC - level-I & II - by 03.03.2012.
Engagement of SPA by 03.03.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.
18. Koraput - Retender for H & TC - level-I & II and to be finalized by 15.03.2012 positively.
SPA already engaged.
Manual weighing scale to be purchased by 15.03.2012 positively.
19. Malkangiri- Engagement of H & TC - level-I & II - by 27.02.2012.
Engagement of SPA by 28.02.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.
20. Mayrubhanj- Agreement with H & TC - level-I & II - by 29.02.2012.
SPA already engaged.
Equipment and manual weighing scale to be purchased by 15.03.2012.
21. Nawarangpur - Engagement of H & TC - level-I & II - by 03.03.2012.
Engagement of SPA by 03.03.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.
22. Nayagarh- Engagement of H & TC - level-I & II - by 07.03.2012.
Re-tendering for SPA engagement to be finalized by 12.03.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.
23. Puri- Engagement of H & TC - level-I & II - by 28.02.2012.
Engagement of SPA by 28.02.2012.
Manual weighing scales to be purchased by 15.03.2012 positively.
Connectivity to Brahmagiri and Kakatpur proposed DSC will be ensured.

24. Rayagada- Tender to be floated for engagement of H & TC level-I.
Agreement to be executed with level-II by 28.02.2012 except for Chandrapur block where mobile vans will be utilized due to stay order by Hon'ble High Court.
Engagement of SPA by 03.03.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.
25. Sambalpur- Engagement of H & TC - level-I & II finalized & agreement executed
SPA already engaged.
Manual weighing scale to be purchased by 15.03.2012 positively.
26. Sundargarh- Agreement with H & TC - level-I by 02.03.2012.
Retendering for level-II H & TC and finalization 15.03.2012.
Engagement of SPA by 03.03.2012.
Manual weighing scale to be purchased by 15.03.2012 positively.

The Commissioner-cum-Secretary instructed the CSO-cum-District Managers to adhere to the dateline for engagement of H & TC etc for timely implementation of DSC. He further informed to review the compliances on above mentioned date-lines on 12th & 13th March during CSO-cum-District Manager Conference. He instructed the CSO-cum-DMs for compliances on the following points.

- As no extension to private storage agent will be given, H & TC level-I & II are to be in position by 15th March, 2012 positively.
- For functioning of DSC from April, 2012, PDS stock of April will be lifted by H & TC from 2nd/ 3rd week of March, 2012.
- Where first tender fails to select H & TC, immediate fresh advertisement shall be made without seeking permission / clarification from Corporation head office.
- In exigency, Mobile vans will be pressed into service.
- Physical verification of Storage godowns of Private Storage Agents shall be made by 31.03.2012 positively. Report to be submitted to OSCSC Head Office within a week of verification.
- PDS stock lying with Storage Agents as on 31.03.2012 to be shifted to concerned RRC-cum-DSC for issue under PDS. This transportation cost will be borne by CSO-cum-District Manager.
- The concerned Inspector Supplies or Marketing Inspector to give certificate that stock shown to have been issued to the Retailers has actually been issued to avoid Deogarh like situation.

- Engagement of SPA for providing support staff shall be given due importance. CSO-cum-District Managers shall take necessary action to engage SPA within the date-line prescribed.

The Managing Director, OSCSC Ltd reviewed functioning of DSC with door delivery in Boudh, Deogarh, Subarnapur & Nuapada which has been started from November, 2011 on pilot basis.

- The CSO-cum-District Managers of all these districts informed that DSC with door delivery was functioning satisfactorily.
- The CSO-cum-District Manager, OSCSC Ltd., Boudh requested for issue of operational guidelines for DSC to which Managing Director assured to issue shortly.

SD/-
Commissioner-cum-Secretary to Govt.
FS & CW Department

Memo No. **41/MD** Dt. **28.02.2011**

Copy to all CSO-cum-District Managers, OSCSC Ltd. for information and necessary action. The CSO-cum-DMs Angul / Balasore / Bargarh/ Bhadrak / Bolangir / Cuttack / Dhenkanal / Gajapati / Ganjam / Jagatsinghpur / Jajpur / Jharsuguda / Kalahandi / Kandhamal / Kendrapara / Keonjhar / Khurda / Koraput / Malkangiri / Mayrubhanj / Nawarangpur / Nayagarh / Puri / Rayagada / Sambalpur / Sundargarh where departmental operations will starts from April, 2012 are requested to complete engagement of H & TC, engagement of SPA and purchase of equipments etc. as per date-line mentioned in the proceeding without any deviation.

SD/-
Managing Director
OSCSC Ltd.

Memo No. **42/MD** Dt. **28.02.2011**

Copy to the Collector and District Magistrate, Angul / Balasore / Bargarh/ Bhadrak / Bolangir / Cuttack / Dhenkanal / Gajapati / Ganjam / Jagatsinghpur / Jajpur / Jharsuguda / Kalahandi / Kandhamal / Kendrapara / Keonjhar / Khurda / Koraput / Malkangiri / Mayrubhanj / Nawarangpur / Nayagarh / Puri / Rayagada / Sambalpur / Sundargarh for information and necessary action. They are requested to ensure engagement of H & TC, engagement of SPA and purchase of equipments etc. as per date-line mentioned in the proceeding without any deviation.

SD/-
Managing Director
OSCSC Ltd.