

**Proceeding of the meeting of the CSO-cum-District Managers
held on 12.03.2012 & 13.03.2012 in the Conference Hall of
Legal Metrology, Khandagiri, Bhubaneswar.**

The meeting of CSO-cum-District Managers was held on 12.03.2012 & 13.03.2012 in the Conference Hall of office of Legal Metrology to review preparedness of districts for starting Departmental Storage Operations from April, 2012. The Commissioner-cum-Secretary, FS & CW Department and Managing Director, OSCSC Ltd. reviewed the progress made with regards to engagement of H & T Contractors etc in each of the 26 districts as per date-line given in the Video Conference held on 22.02.2012, proceedings of which has been communicated to districts vide memo No.41/MD dt.28.02.2012. The CSO-cum-District Manager, Kendrapara was represented by Assistant Manager(Accounts) as CSO had retired on superannuation on 29.02.2012. After thorough review of the matter vis-à-vis steps taken at district level, fresh date-lines were given for completing balance work within the date-line for starting departmental operation from April, 2012. District wise action taken and date-line to complete the rest work is as below.

1. Angul - Engagement of H & TC - level-I & II - 02.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 16.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - To be finalized by 20.03.2012 positively.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
2. Balasore - Engagement of H & TC - level-I & II - 25.02.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 15.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - To be finalized by 20.03.2012 positively.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
3. Bargarh - Engagement of H & TC - level-I & II - 24.02.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 16.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - Finalized.

4. Bhadrak - Arrangement of equipments-To be purchased by 20.03.2012 positively.
Engagement of H & TC - level-I & II - 06.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 16.03.2012.
Godown - One godown at Charampa will be hired by 20.03.2012.
Engagement of SPA - To be finalized by 25.03.2012.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
5. Bolangir - Engagement of H & TC - level-I & II - 07.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 15.03.2012.
Godown - One godown at Jogimunda to be hired by 20.03.2012.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
6. Cuttack - Engagement of H & TC - level-I & II - 07.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 17.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
7. Dhenkanal - Engagement of H & TC - level-I & II - 15.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 16.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - To be finalized by 20.03.2012 positively.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
8. Gajapati- Engagement of H & TC - level-I & II - 28.02.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 16.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
9. Ganjam- Engagement of H & TC - level-I & II - 15.03.2012 date-line was given for completion.

Present status – Price bid to be opened on 14.03.2012 & 15.03.2012 for level-I & II respectively.

Godown - No additional requirement of godown.

Engagement of SPA - Finalized.

Arrangement of equipments-To be purchased by 20.03.2012 positively.

10. Jagatsinghpur- Engagement of H & TC - level-I & II - 12.03.2012 date-line was given for completion.

Present status - Tender finalized for level-I & II. Agreement to be made on 15.03.2012.

Godown - No additional requirement of godown.

Engagement of SPA - Finalized.

Arrangement of equipments-To be purchased by 15.03.2012 positively.

11. Jajpur- Engagement of H & TC - level-I & II - 03.03.2012 date-line was given for completion.

Present status - Tender finalized for level-I & II. Agreement to be made on 15.03.2012.

Godown - No additional requirement of godown.

Engagement of SPA - To be finalized by 20.03.2012 positively.

Arrangement of equipments-To be purchased by 20.03.2012 positively.

12. Jharsuguda- Engagement of H & TC - level-I & II - 12.03.2012 date-line was given for completion.

Present status - Tender finalized for level-I. Technical bid for level-II to be opened on 14.03.2012. Agreement to be made by 20.03.2012 positively.

Godown - One godown to be hired by 20.03.2012.

Engagement of SPA - Finalized.

Arrangement of equipments-To be purchased by 15.03.2012 positively.

13. Kalahandi- Engagement of H & TC - level-I & II - 07.03.2012 date-line was given for completion.

Present status - Tender to be finalized on negotiation for level-I. Tender finalised for level-II. Agreement to be made by 20.03.2012.

Godown - No additional requirement of godown.

Engagement of SPA - To be finalized by 20.03.2012.

Arrangement of equipments-To be purchased by 20.03.2012 positively.

14. Kandhamal- Engagement of H & TC - level-I & II - 28.02.2012 date-line was given for completion.

Present status - Tender finalized for level-I & II. Agreement to be made on 16.03.2012.

- Godown - Godown to be located in place of godown of RCMS at K. Nuagaon if problem arises. To be completed by 20.03.2012.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
15. Kendrapara- Engagement of H & TC - level-I & II - 15.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II except two blocks in respect of level-II. Agreement to be made on 16.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
16. Keonjhar - Engagement of H & TC - level-I & II - 01.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 16.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
17. Khurda - Engagement of H & TC - level-I & II - 03.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made by 20.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 25.03.2012 positively.
18. Koraput - Engagement of H & TC - level-I & II - 15.03.2012 date-line was given for completion.
Present status - Financial bid to be opened for level-I & II on 15.03.2012. Agreement to be made on 20.03.2012 positively.
Godown - No additional requirement of godown.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 25.03.2012 positively.
19. Malkangiri - Engagement of H & TC - level-I & II - 27.02.2012 date-line was given for completion.
Present status - Technical bid to be opened for level-I & II 16.03.2012.. Agreement to be made by 20.03.2012.
Godown - One OSWC godown of 5000 MT to be hired by 20.03.2012.
Engagement of SPA - To be finalized by 20.03.2012 positively.

- Arrangement of equipments-To be purchased by 15.03.2012 positively.
20. Mayrubhanj- Engagement of H & TC - level-I & II - 29.02.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 14.03.2012.
Godown - One godown of Subarnarekha project will be hired.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 25.03.2012 positively.
21. Nawarangpur- Engagement of H & TC - level-I & II - 03.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 15.03.2012.
Godown - One TDCC godown to be hired by 20.03.2012.
Engagement of SPA - To be finalized by 20.03.2012 positively.
Arrangement of equipments-To be purchased by 15.03.2012 positively.
22. Nayagarh- Engagement of H & TC - level-I & II - 07.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made by 20.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - To be finalized by 20.03.2012 positively.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
23. Puri- Engagement of H & TC - level-I & II - 28.02.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 20.03.2012.
Godown - No additional requirement of godown. Approach road to proposed DSC at Bramhagiri and Kakatpur be ready by 25.03.2012.
Engagement of SPA - To be finalized by 20.03.2012 positively.
Arrangement of equipments-To be purchased by 20.03.2012 positively.
24. Rayagada- Engagement of H & TC - level-I & II - 28.02.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 15.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 25.03.2012 positively.

25. Sambalpur- Engagement of H & TC - level-I & II - 15.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & II. Agreement to be made on 16.03.2012.
Godown - No additional requirement of godown.
Engagement of SPA - Finalized.
Arrangement of equipments-To be purchased by 25.03.2012 positively.
26. Sundargarh- Engagement of H & TC - level-I & II - 15.03.2012 date-line was given for completion.
Present status - Tender finalized for level-I & for 9 blocks in respect of level-II. Technical bid for rest blocks will be opened on 14.03.2012. Agreement to be made by 20.03.2012.
Godown - Two godowns to be hired by 20.03.2012.
Engagement of SPA - To be finalized by 20.03.2012.
Arrangement of equipments-To be purchased by 20.03.2012 positively.

Besides, the CSO-cum-District Managers were impressed upon about the following important aspects.

- H & TC level-I & II are to be in position by 25th March, 2012 positively for lifting of stock of April, 12.
- Physical verification of godowns of Private Storage Agents shall be made by 31.03.2012 positively. Report to be submitted to OSCSC Head Office within a week of verification.
- PDS stock of March,12 lying with Storage Agents as on 31.03.2012 to be shifted to concerned RRC-cum-DSC for issue under PDS. Transportation cost will be borne by CSO-cum-District Manager.
- Concerned Inspector of Supplies or Marketing Inspector to give certificate that stock has been issued by Storage Agents to Retailers for the month of March,2012.

The CSO-cum-District Managers were intimated that operational guidelines for Departmental Storage operation will be issued shortly.

Sd/-
Commissioner-cum-Secretary to Govt.
F.S & C.W Department

Memo No. 4828 Dt. 16.03.2012

Copy to all CSO-cum-District Managers, OSCSC Ltd. for information and necessary action. The CSO-cum-DMs Angul / Balasore / Bargarh/ Bhadrak / Bolangir / Cuttack / Dhenkanal / Gajapati / Ganjam / Jagatsinghpur / Jajpur / Jharsuguda / Kalahandi / Kandhamal / Kendrapara / Keonjhar / Khurda / Koraput / Malkangiri / Mayrubhanj / Nawarangpur / Nayagarh / Puri / Rayagada / Sambalpur / Sundargarh where departmental operations will starts from April, 2012 are requested to complete engagement of H & TC, engagement of SPA and purchase of equipments etc. as per date-line mentioned in the proceeding without any deviation.

Sd/-
Managing Director
OSCSC Ltd.

Memo No. 4829 Dt. 16.03.2012

Copy to the Collector and District Magistrate, Angul / Balasore / Bargarh/ Bhadrak / Bolangir / Cuttack / Dhenkanal / Gajapati / Ganjam / Jagatsinghpur / Jajpur / Jharsuguda / Kalahandi / Kandhamal / Kendrapara / Keonjhar / Khurda / Koraput / Malkangiri / Mayrubhanj / Nawarangpur / Nayagarh / Puri / Rayagada / Sambalpur / Sundargarh for information and necessary action. They are requested to ensure engagement of H & TC, engagement of SPA and purchase of equipments etc. as per date-line mentioned in the proceeding without any deviation.

Sd/-
Managing Director
OSCSC Ltd.